
Thursday August 15, 20244

M/S Gulshan Parveen, 
"A" Class Contractor, 
W/O Imtiaz Ahmed R/O Sangla 
Tehsil Surankote District Poonch 
(Reg. No: PWDJNK-CONT-2022-6428995) 

FINAL NOTICE 
Sub: Upgradation of road from Main Read Ziarat Bani Sharief Dharana, Tehsil Mendhar District Poonch by way of E/W in cutting, Cross drainage,
walling, P/L. 150mm thick P/L 150mm thick WBM Grade-II, 75mm thick WBM grade-III, 50mm thick BM and 25mm thick OGPC in Km Ist (Under
NABARD RIDE XXIX) 
Ref: Allotment No. SEP/DB/47-48 dated 25-01-2024. 
Whereas, the above noted work stands allotted to you by Superintending Engineer vide allotment No. SEP/DB/47-48 dated 25-01-2024. 
Whereas you have started the work and after few days the execution of work was stopped for the reason better known to You.
Whereas this office served 1" notice vide (1) No. -EE/R&B/MDR/796-99 Dated: -24-06-2024 to resume the work within (07) seven days and the

JCB was deployed at site but no major activity was found on ground. 
Whereas this office issued a notice Vide No:-EE/R&B/MDR/1046-48 Dated 18-07-2024 to resume the work within (14) fourteen days. 
Whereas inspite of repeated instruction from time to time through telephonically by concerned AEE/AE to resume the work 
Whereas the undersigned received an information that the work is at halt and no activity is found on ground. 
Whereas the pilgrims and locals are facing lot of problems.
In view of above, you are given final opportunity to resume the work within (07) seven days failing which necessary action as per terms and con-

ditions of the SHD and agreement shall be initiated with recommend for blacklisting to higher authorities. 
No: EF/R&B/MDR/1359-64 Sd/-
Date:12-08-2024. Executive Engineer
DIP/J-4421/24 PWD (R&B) Division 
Date:14-08-2024 Mendhar
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