
Tuesday February 8, 202212

Pradhan Mantri Gram Sadak Yojana (PMGSY)
OFFICE OF THE EXECUTIVE ENGINEER (PMGSY)  DIVISION POONCH 

Phone/Fax No. #01965-221827, Email ID # ex.en.pmgsypoonch@gmail.com
Office Address:- Near Anand  Hotel Bus Stand at PW (R&B) Departmental Store Poonch 

M/s Chouhan Construction company Co. No:- EE/PMGSY/P3118-24
S/o Ward No. 17 Poonch. Date:- 03/02/2022
Sub:- Construction of road from Chandimarh to Dogrian Stage Phese- VI under PMGSY Pkg. No JK11-44, Block- Surankote, Length 8.00 Kms.
Ref:- 1. This office letter No:- EE/PMGSY/1804-08 Dated:- 21-09-2021 (1st Notice Call)

2. This office letter No:- EE/PMGSY/2508-13 Dated:- 25-11-2021 (2nd Notice Call)
3. This office letter No:- EE/PMGSY/2671-78 Dated:- 03-12-2021 (3nd Notice Call) 
4. Chief Engineer PMGSY (JKRRDA), Jammu office letter vide No. CEJ/PMGST/18143-45 Dated:- 07-12-2021

Dear Sir, 
The above said road work stands allotted to you vide Worthy Chief Engineer PMGSY (JKRRDA), Jammu allotment  No. CE/PMGSY/J/1914-24

Dated;- 20-02-2014 For the construction/ Maintenance of road From Construction of road from Chandimarh to Dogrian Stage-, Phase-VI under  PMGSY pkg.
No. Jk11-44, Block-Surankote, Length 8.00 Kms. with a stipulated period of  completion is 09 Months.

whereas, despite lapse of more than 02 years & 04 Months, you have failed to executive the allotted work as very few days are left as the Worthy
Principal Secretary PW (R&B) Department J&K, UT during the meeting held on 09-11-2021 at PWD guest House Gandhi Nagar, Jammu with the Engineer
of PMGSY and Contractors presently Working in PMGSY all Division of Jammu Province, wherein the Worthy Principal Secretary PW (R&B) Department
J&K has Clearly directed all the Engineer and contractor for completing the works of PMGAY-I (Both Stage) and PMGSY-II on war footing in the current finan-
cial of 2021-22 as  the GOI has Clarly issued direction for closing of PMGSY-I (Both Stages) and PMGSY-II on 31-03-2022.

Whereas against the repeated reminders issued to  you to resume the abandoned work and complete the allotted work without any further delay,
you have not bothered to allotted the site and resume the construction activities there. 

whereas the encumbrance free site is available to you and also there is no issue to execute the allotted work.
whereas the progress of PMGSY projects is being monitored bt the J&K UT Govt. at the apex level and any shortfall in the achievements of the

targets shall invite severe criticism and initiation of punitive measures against the defaulters, As the projects is already been delayed and District
Administration Poonch and as well as the higher authorities have taken very serious viewa of the slow progress.

whereas there is avsolutely no excuse to justify the in-ordinate delay in the completion of above noted work.
Whereas the above noted work is targeted to be completed during the current financial year and it is astonishing to note that you have nor both-

ered to resume the abandoned work.
whereas the Principal Secrelary to Govt. of J&K (Union Territory ) has issued strict instructions for slow progress .
whereas despite  so many notices issued to you from the office  of the concerned AEE and also from this office of the undersigned as well as

from the high authorities but you have not resumed the above captioned abounded work since long.
You are as such notified to resume the work on war-footing basis, In light of the above facts, it is therefore requested that the under discussion

may kindly be resumed immediately within two days positively by deploying sufficient men and machinery failing which your case for termination of contract
shall be recommended to the higher authorities by imposing liquidates damages @ 10% under clause 44.1 of SBD of the allotted cost of contract agreement
which msy be noted please.
Matter may be treated as most urgent.

DIP/J-12659/21 Sd/-
Dated:-07-02-2022 (Er. Mehmood Ahmed)

Executive Engineer 
PMGSY Division 

Poonch

STATE TIMES NEWS
JAMMU: Commissioner
Secretary Rural
Development, Mandeep
Kaur on Monday convened
a meeting with Project
Implementation Agencies
(PIAs) of HIMAYAT pro-
gram to review implemen-
tation of this ambitious
project of the government
in Jammu and Kashmir.

"HIMAYAT invests in
skill training to ensure
that the beneficiaries
move from poverty to
prosperity and get an
opportunity to change
their life", she maintained
while emphasizing sus-
tainable employment for
youth of the UT under the
program. She said the
government is fully
focused on developing
placement linked skill
under the scheme.

Addressing a meeting
with PIAs at the civil sec-
retariat, Mandeep Kaur
reaffirmed that the gov-
ernment extend complete
support to those who want
to work hard with full
commitment.

She stressed on generat-
ing avenues for sustain-

able employment by pro-
viding hardcore skills to
the youth instead of focus-
ing on basic skill training.

She asked the depart-
ment to upload the details
of PIAs along with trades
offered on departmental
website besides publiciz-
ing the same in newspa-
pers for awareness of the
youth. She asked for
organizing industrial
meets within and outside
J&K in collaboration with
Industries department for
exploring employment
opportunities for the
trained youth.

The government shall
extend all possible help in
mobilization youth at dis-
trict level through district
administration as well as
panchayat representa-
tives, she added. She
stressed on the need of
identifying market driven
trades preferably involv-
ing imparting hardcore
skills and provide training
for better employability to
the youth.

Earlier, COO Himayat
briefed about the perform-
ance and ongoing activi-
ties of the PIAs.

Comm Secy RDD reviews implementation
of HIMAYAT in J&K with PIAs


